**GOVERNMNET OF ANDHRA PRADESH**

**ABSTRACT**

Water Resources Department – Kondaveeti Vagu Flood Pumping Scheme - Administrative approval for Surplus Escape Regulator as additional item of work to the scope of the Agreement for value of Rs.9,10,89,716/- (i.e., Rs.8,60,28,491/- as work value+ Rs.50,61,225/- as LS Provision) – Ratification - Orders - Issued.

---

**WATER RESOURCES (Projects-II) DEPARTMENT**

**G.O.RT.No. 93** **Dated: 01-02-2019**

**Read:**

From the CE, KDS, letter No.CE/KDS/VIJ/OT-2/AE6/ Additions /K.Vagu Flood/2991, dated:06.11.2018 &14.12.2018.

--00--

**ORDER:**

In the reference read above, the Chief Engineer, Krishna Delta System, Vijayawada has reported that as per the approved General arrangement Drawing of Pump house, the existing Surplus Escape Regulator location. The existing Surplus Escape Regulator has to be shifted to the new place duly dismantling the existing Escape Regulator, and the work was entrusted to the existing Agency as additional item of work as there is no provision for construction of Surplus Escape Regulator in the IBM Estimate/Agreement .

**2)** Finally, the Chief Engineer, Krishna Delta System, Vijayawada has requested to accord necessary approval for agreement amount of Rs.8,96,41,688/- (including Tender premium) for Surplus Escape Regulator as additional item of work to the scope of the Agreement along with Rs.50,61,225/- for LS items totalling to Rs.9,47,02,913/-. The additional amount for Surplus Escape Regulator can be met from the overall savings of the sanctioned IBM estimate also requested to issue necessary ratification orders for the action taken in entrusting the work of “Construction of Surplus Escape Regulator” as additional item of work to the existing agency in anticipation of Government orders as recommended by the joint SLSC & IBM Committees.

**3)** Government after careful examination, hereby accord sanction **for agreement amount of Rs.8,60,28,491/- for Surplus Escape Regulator as additional item of work to the scope of the Agreement along with Rs.50,61,225/- for LS items totaling to Rs.9,10,89,716/- (Rupees nine Crores ten lakhs eighty nine thousand and seven hundred sixteen only) as recommended by the joint meeting of SLSC & IBM Committee and also ratify the action taken by the Chief Engineer, Krishna Delta System, Vijayawada in entrusting the work of “Construction of Surplus Escape Regulator” as additional item of work to the existing agency. The additional amount for Surplus Escape Regulator can be met from the overall savings of the sanctioned IBM estimate.**

**4)** The Chief Engineer, Krishna Delta System, Vijayawada shall take necessary action accordingly.

**5)** This order issues with the concurrence of Finance (FMU-W.R.II) Department vide their U.O.Note.No.FIN01-FMU0PC(WR2)/37/2018-SO(FMU(WRD II))-FIN (Computer No. 694200), dated:30.01.2019.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**SHASHI BHUSHAN KUMAR**
**SECRETARY TO GOVERNMENT**

To:
The Chief Engineer, Krishna Delta System, Vijayawada.

**Copy to:**
The P.S.to Prl.Secretary to Hon'ble CM.
The P.S to Hon'ble Minister Finance
The P.S to Hon'ble Minister (WRD).
The P.S to Secretary to Govt., (WRD).
The Accountant General, A.P. Hyderabad
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
The Finance (FMU-W.R.II) Department.
Sf/Sc.

**// FORWARDED::BY ORDER //**

**SECTION OFFICER**